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PURPOSE

1.
The purpose of this paper is to provide a brief update on activities under the Western Pacific
East Asia Improved Tuna Monitoring (WPEA-ITM) project over the past 12 months, for the
information and noting of the Scientific Committee.

BACKGROUND

2.
The tuna fisheries in the Pacific Ocean waters of Indonesia, the Philippines and Vietnam
represent around 30% of the annual catches of key tuna species in the WCPO. The lack of accurate
data on catch, effort and the composition of catches in these waters has been highlighted as a key
uncertainty in WCPO stock assessments at WCPFC (and previously the Standing Committee on Tuna
and Billfish) for a number of years.
3.
In an effort to improve understanding of these fisheries and increase the accuracy of data
available for stock assessments, a series of projects have been implemented since 2000 to support data
collection in Indonesia, the Philippines and more recently Vietnam. These projects have included the
Indonesia and Philippines Data Collection Project (IPDCP), the West Pacific East Asia Oceanic
Fisheries Management Project (WPEA-OFM), and the Sustainable Management of Highly Migratory
Fish Stocks in the West Pacific and East Asian Seas (WPEA-SM). The WPEA-SM project,
implemented by the WCPFC Secretariat working closely with national project coordinators in the
three countries, terminated on 27 April 2019.
4.
Since these projects were first instituted in 2000, significant progress has been made on data
collection, data analysis and verification, and the provision of catch estimates. Consequentially, the
uncertainty in WCPO tuna stock assessments associated with tuna data in these three countries has
been reduced. More detail on the activities and achievements of these projects can be found in WPEA
updates to previous Scientific Committee meetings.
5.
Recognising the importance to the WCPFC of continuing to improve tuna data from these
three countries, the Government of New Zealand is providing NZD 4.91 million over 5 years for the
Western Pacific East Asia Improved Tuna Monitoring Project (WPEA-ITM). The goal of the WPEAITM is to improve monitoring and management of tuna catches in Indonesia, Philippines and Vietnam
and contribute to reduced Illegal, Unreported and Unregulated (IUU) fishing.
6.
The WPEA-ITM project is being managed by the WCPFC Secretariat, working closely with
the national fisheries authorities in the three countries, and with SPC FAME playing a critical
implementation role. Project components include expanding the capacity of enumerator programs to
gather tuna landings and port sampling data, build the capacities and sustainability of fisheries
observer programs, support additional national policy and legal reviews to improve catch monitoring
and governance, and build the capacity of national fisheries data management and analysis efforts.
7.
The WPEA-ITM project commenced in 2017, but the full implementation of activities was
delayed due to capacity constraints associated with the cross over with the WPEA-SM project and
administrative delays. However, since April-May 2019, when the MOUs between WCPFC and the
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three countries were completed and the WPEA-SM project wrapped up, implementation of the
WPEA-ITM activities has gathered momentum.

SUMMARY OF WPEA-ITM ACTIVITIES IN 2019-20

8.
The WPEA-ITM Steering Committee met for the second time in Manila in February 2020,
with the primary output being an ambitious work plan and budget for project activities in 2020.
Unfortunately the COVID pandemic has disrupted this momentum, and travel restrictions have meant
that many planned activities in 2020 have had to be postponed. Despite these disruptions though, a
number of activities have been able to progress and some workshops have been able to be held
remotely, allowing continued improvements to tuna data in the three project countries.
9.
Since the last update to the Scientific Committee, activities under the WPEA Project have
included:
a. Additional enumerators and port sampling officers have been deployed in all three
countries.
b. Vietnam has revised its tuna logbooks to comply with WCPFC requirements and has
trained data entry officers in the updated forms and processes. IT equipment has also been
upgraded to support data entry officers in Vietnam
c. Observer Planning and Strategy Workshops were held in Vietnam and Indonesia.
d. Observer training was provided by the WCPFC Secretariat and SPC in Vietnam, and
preliminary work is now being undertaken to develop a fisheries observer diploma or
certificate program for Vietnam.
e. Philippines, Indonesia and Vietnam have all held their Annual Catch Estimates
workshops using a mix of in-person and remote participation. SPC participated remotely
in all three workshops, and assisted with the collation, auditing and submission of annual
catch estimates.
f.

Philippines and Indonesia are working with SPC to provide additional information to the
Commission on their “other fisheries”.

g. SPC has continued to provide a range of technical support for countries data collection,
entry and management, including support to the implementation and enhancement of
databases in all three countries.
10.

Highlights of progress over the last 12 months include:
a. Philippines now has over 250 enumerators at tuna landing sites, and close alignment
between the catch estimates from industry and data collection under the National Stock
Assessment Program demonstrate improved data collection and catch estimation
processes.
b. Tufman 2 has been installed in Vietnam after SPC included the Vietnamese language and
developed customised components to support Vietnam’s specific data collection needs.
SPC also conducted in-country training for national staff in Tufman 2 and migrated
Vietnam’s tuna fishery data from 2011-2017 over from Tufman 1. A backlog of data from
recent years is now being entered by data entry officers in Vietnam.
c. Indonesia now has enumerators across most of the primary tuna landing sites and a range
of data collection initiatives contributing to the collection and verification of catch data.
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d. The observer planning and strategy workshops in Indonesia and Vietnam produced the
first strategic national plans for observer programs in these two countries.
11.
The COVID-19 pandemic is continuing to disrupt the work program of the three countries
and the project more broadly. While it is hoped that a number of postponed activities can be held in
late 2020 or early 2021, the continuation of domestic and international travel restrictions will
constrain or prevent some of these planned activities going ahead. The WPEA Project Manager and
national project coordinators are currently considering new approaches to information sharing and
capacity building that will allow continued progress towards project outcomes despite the changed
circumstances.
12.
A WPEA project portal has been established (www.wpeaproject.org), where project
documentation on WPEA-ITM and earlier WPEA projects are available. This website is currently
being updated to include more information on recent WPEA-ITM national and tri-country activities.
A detailed progress report for 2019 is available at www.wpeaproject.org/reports/WPEA-ITM for
those seeking further information.
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