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2025|0ct [Nov [Dec

Jan [Feb [Mar [Apr [May [Jun [Jul [Oct [Nov |Dec

WEEK 1 2 3 4 1 2 3 4 1 2 3 4

3 4 3 4 3 4 2 3 4 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 23 4

7th ERandEM IWG (Virtual)

WCPFC22, Chair's report

WCPFC22, Tentative mtg. in the margins

8th ERandEM IWG (Virtual)

oth ERandEM IWG (Virtual)

SC22, Updates

TCC22, Updates

WCPFC23, Chair's report

To be determined

Development of a proposed assurance/audit process for EM standards for longlin

ing based on ROP audit model

Distribute discussion paper outlining a
proposed assurance/audit process

Finalize interm assurance/audit process |

Review and/or develop templates for Part 1 EM program reporting and otherparts

of the EM standards where standardized reporting would be of valueto members

Prepare templates for EM Program
reporting for discussion paper

Distribute/Discuss interim templates for
EM program reporting standards and
vessel management plans

Work closely with the ROP IWG to further review EM data requirements based on

relevant CMM requirements not already covered in the ROP minimum data fields

Review work of ROP IWG and address
outstanding EM data requirements that
have yet to be discussed

Revisit the SSPs for onboard EM systems
and data fields

Prepare draft revised Appendix 3
Minimum EM Data Reqgs

Initiate work on EM standards for carrier vessels conducting transhipment with 1

ongline vessels

Consider work of the ROP IWG, the
TSIWG, and other RFMOs on
transhippment data fields

Distribute discussion paper outling a
proposed EM standards for carrier
vessels and LLs transhipping

Finalize interm EM standards for carrier
vessels and LLs transhipping

Develop advice on potential changes to the interim EM standards to improve harn

nonization across RFMOs

Ensure minimum standards are aligned
and harmonized with other RFMOs

2nd ABNJ Tuna II “EM Tuna RFMO Min
Stds Harmonization Workshop” (TBA)

X = expected adoption of proposed work
stream at WCPFC23

To be determined
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